AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Domain & SSL Certificate Expiry Alert System

Name	Bharath K
SRN	PES2UG24CS113
Jira Board	DSCEAS board
Project / Space	Domain & SSL Certificate Expiry Alert System

Lab Submission

1. Project Overview

This submission documents the creation of an Agile backlog and the simulation of two Scrum sprints in Jira for the Domain & SSL Certificate Expiry Alert System. The work was organized into Epics and User Stories, prioritized and estimated using story points, followed by two simulated sprints.

2. Jira Backlog Structure

Epic	User Stories	Total Points
SSL/TLS Certificate Monitoring	Perform SSL/TLS Audit; Extract Certificate Expiry Information	8
Domain Expiry Monitoring	Perform WHOIS Audit; Retrieve Domain Expiration Date	8
Expiration Analysis & Alerting	Analyze Expiration Thresholds; Generate Expiration Alerts; Support Multiple Alert Thresholds	13
Audit Management & Review	Review Audit Results; Retain Audit Results; Handle Large-Scale Auditing	16


The backlog contains 4 Epics and 10 User Stories. Story points were assigned to represent relative complexity and effort.

3. Sprint Summary


Sprint	Stories	Story Points	Outcome
DSCEAS Sprint 1	5	21	Completed
DSCEAS Sprint 2	5	24	Completed

Both sprints were simulated by moving User Stories through the Jira workflow: To Do → In Progress → Done.


4. Jira Evidence — Screenshot 1A: SSL/TLS Certificate Monitoring Epic




4. Jira Evidence — Screenshot 1B: Domain Expiry Monitoring Epic




4. Jira Evidence — Screenshot 1C: Expiration Analysis & Alerting Epic



4. Jira Evidence — Screenshot 1D: Audit Management & Review Epic



4. Jira Evidence — Screenshot 2: Sprint 2 Report / Completed Sprint




Status Report

Completed Issues View in Issue Navigator

Key	Summary	Issue Type	Priority	Status	Story Points (24)
DSCEAS-10	Generate Expiration Alerts	Story	Highest	DONE	5
DSCEAS-11	Support Multiple Alert Thresholds	Story	Highest	DONE	3
DSCEAS-12	Review Audit Results	Story	Highest	DONE	5
DSCEAS-13	Retain Audit Results	Story	Medium	DONE	3
DSCEAS-14	Handle Large-Scale Auditing	Story	Medium	DONE	8

4. Jira Evidence — Screenshot 4: Burndown Chart



5. Reflection Questions

1. Did your estimations reflect the actual effort?

The story-point estimations reasonably represented the relative complexity of the User Stories. However, since the sprints were simulated rather than developed over the full one-week duration, actual effort could not be accurately compared with the estimates. Future sprints could use actual completion data to improve estimation.

2. Was your backlog well-prioritized?

Yes. Core monitoring and expiration-analysis features were prioritized first because they form the foundation of the system. Alerting, audit management, retention, and scalability were handled afterward. This created a logical development sequence across the two sprints.

3. How did your simulated sprint align with your plan?

The simulation aligned well with the plan. Sprint 1 completed 5 stories totaling 21 points, while Sprint 2 completed the remaining 5 stories totaling 24 points. All planned stories were successfully moved from To Do through In Progress to Done.

4. What insights did the Burndown Chart give about your team's capacity?

The Burndown Chart showed that all committed work was completed and remaining work reached zero. However, because the sprint was simulated over a short period, the chart cannot reliably measure real team capacity. More real sprint data would be needed to establish sustainable velocity.

6. Conclusion

The Jira exercise demonstrated the complete Agile workflow from backlog creation and prioritization through story estimation, sprint planning, sprint execution, sprint completion, and burndown analysis. The two simulated sprints completed all planned User Stories, providing a practical view of how Jira can be used to organize and monitor Agile development work.

— End of Submission —